



# **Development of a Natural Gas-to-Hydrogen Fueling System**

DOE Hydrogen & Fuel Cell Merit Review

William E. Liss  
Gas Technology Institute

May 2004

# Hydrogen Fueling Systems

## Problem Statement/Challenges

### > Overall Problem Statement

- Making hydrogen competitive with gasoline (\$/kg or \$/vehicle mile traveled)

### > Challenges

- Flexible & efficient fuel processors
- Fuel purity assurance
- Long-life compressors
- Accurate dispensing/complete fills
- System reliability
- Safety through appropriate codes & standards and best practices
- Capital outlay & return on investment

# Proposed Solution

- > Develop and validate onsite, integrated natural gas-to-hydrogen fueling stations
  - Develop and/or test state-of-the-art subsystems
  - Address integration, operation, maintenance, reliability, and safety considerations
  - Pre-package systems that can be shipped onsite and quickly dispatched
- > Leverage compact & efficient hydrogen generation technology
- > 40 to 60 kg/day system with nominal 5000 psig dispensing

# Project Goals and Objectives

## > Quantitative DOE Goals\*:

- Cost: high-pressure hydrogen at \$3.00/kg or less by 2005 (\$1.50/kg by 2010)
- Fuel processing efficiency: 72% by 2005 (75% by 2010)
- Fuel purification: 82% recovery by 2005 (90% by 2010)
- Compression Energy: 85% by 2005 (88% by 2010)

## > Qualitative Goals:

- Minimize infrastructure investment cost and risk by leveraging existing energy infrastructure
- Avoid high H<sub>2</sub> delivery costs and logistics problems by using onsite production
- Provide technology transfer to a spectrum of industry participants and stakeholders

# Program Participants

- > Gas Technology Institute
  - Program manager, fuel processing subsystem producer, system integrator
- > Working with & evaluating range of potential technologies
  - Existing players
    - > FuelMaker Corporation, ANGI International, GreenField, Norris Cylinder Co., CPI Industries, General Dynamics/Lincoln, Dynetek, Emerson Process Controls, OPW, others
  - New entrants
    - > Several potential technology and subsystem suppliers for compressors, dispensers, fuel purification

Leverage  
substantial CNG  
experience base

Explore new  
solutions and  
companies



# Project Plan Overview

Program Duration 02/02 – 02/05	Phase I Design	Phase II Development/ Lab Test	Phase III Field Test/Dev.
	<b><u>2/02-9/02</u></b>	9/02–2/04	3/04–2/05
Fuel Reforming	<b><u>8/2002</u></b>	<b><u>2/2004</u></b>	
Fast Fill Testing	<b><u>8/2002</u></b>	<b><u>2/2003</u></b>	
Dispenser	<b><u>8/2002</u></b>	2/2004*	7/2004
Compressor	<b><u>8/2002</u></b>	2/2004*	2/2005
Purification	<b><u>8/2002</u></b>	2/2004*	2/2005
Design/ Economics	<b><u>8/2002</u></b>	2/2004*	2/2005

- Phase I completed
- Fuel reforming task completed
- Fast-Fill characterization completed
- Phase II development in process with delays due to technical and budget factors

Bold and underlined items are completed.

\* These task and timing being reschedule due to technical and program funding issues.

# Plan & Approach at a Glance

Complete

## > Task 1: Fuel Reforming

- Increase efficiency
- Improve turndown
- Controls

40%  
Complete

## > Task 4: H2 Compressor

- Analytical design
- Tribology & materials
- Empirical testing
- Reformer/purifier interface

Complete

## > Task 2: Fast-Fill Testing

- Build SOA Test Facility
- Refine CHARGE thermodynamic model
- Conduct testing

30%  
Complete

## > Task 5: H2 Purification

- Adsorbent, membrane strategies
- Reformer/compressor interface

50%  
Complete

## > Task 3: H2 Dispenser

- Validate filling algorithm
- Component availability & cost
- Metering and fill accuracy
- Code & safety issues

80%  
Complete

## > Task 6: Design & Economics

- System design, model, and safety
- System controls
- Economic model

# Safety Considerations

- > GTI has extensive H<sub>2</sub> and high-pressure gas experience
  - Specialized engineers & technicians
  - Use best practices for high-pressure lines and fittings
  - Real-time gas monitoring & safety systems
  - Active in codes and standards development





# Accomplishments

- > Comprehensive subsystem and integrated system design report completed
- > Compact fuel processor designed, built, and tested (alpha)
- > 2<sup>nd</sup> generation (beta) fuel processor subsystem built and tested
  - Includes all water treatment and natural gas/sulfur clean-up
  - Fuel processor efficiency exceeds DOE 2005 target
- > Full-scale high-pressure hydrogen test facility constructed
- > Thermodynamic hydrogen cylinder filling model developed (CHARGEH2)
- > Comprehensive set of hydrogen fast-fill tests completed
- > H2 dispenser algorithm developed and validated
  - Patent application filed; licensing plans in place
  - Various papers presented


# Accomplishments (cont.)

- > Primary (100 psig) hydrogen compressor designed and built
- > Secondary compressors (up to 7000 psig) undergoing materials evaluation and life testing
- > Pressure Swing Adsorption (PSA) test facility constructed
- > PSA tests underway
  - Testing new compact PSA unit as part of a confidential program
- > Integrated System Engineering and Construction
  - Steel skid procured and prepped
  - Fuel processor installed
  - Natural gas & water treatment systems installed
  - System controls procured and programming initiated
- > Comprehensive system economic model developed
  - Various papers presented
  - Conducted additional analyses for DOE to evaluate size effects

# Preliminary Natural Gas to H<sub>2</sub> Fueling Station Design

Testing new catalysts to boost output by 20% or more

Evaluate more compact, simpler, lower cost PSA option




Further refinements underway to reduce size & cost

Consider options for gas compression

# Hydrogen Fuel Station Costs

Capital, Operating, and Maintenance  
Natural Gas Reforming



Source: Gas Technology Institute  
Natural gas cost = \$4.75/mcf

# GTI Compact Fuel Processors



50-80 kg/day  
H<sub>2</sub> Generator





H<sub>2</sub> Generator  
Controls

Complete  
50 kg/day  
fuel

processor  
developed


Equipment  
rated to  
comply with  
fire safety  
codes

# Four-Step Hydrogen AccuFill Development Process



# GTI CHARGE H2 Model

- > First principle model of dynamic fast-fill process with real gas properties
  - Uses multiple differential equations
  - Filling of cylinders
  - Discharge of ground storage
- > Assess cylinders of different size & construction
- > Various starting & ending conditions





# H<sub>2</sub> Cylinder Filling & H<sub>2</sub> Dispenser Validation

Simulated  
hydrogen  
dispenser



1

1. Accurate mass flow meter, cascade controls, and instrumentation
2. High-pressure hydrogen three-bank storage cascade in temperature-controlled environmental chamber
3. Ultra-high-precision, intrinsically safe scale for high-pressure H<sub>2</sub> cylinder gravimetric fill ratio validation and meter accuracy testing



2




3




# Hydrogen Cylinder Filling

- Highly dynamic process with temporal and spatial temperature dependencies



# Hydrogen AccuFill Test Scatter plot



# Hydrogen AccuFill Validation Testing

- > Completing test and validation phases
  - Developed code, defined hardware and interface elements
- > Over 44 cylinder filling tests
  - Variety of initial pressures and temperatures
  - Single and combinations of cylinders

<b>Group</b>	<b>Avg. Fill %</b>	<b>—</b>	<b>n</b>
All	100.5	2.68	44
> -20°C	99.6	2.19	32
Type 3 > -20°C	100.8	1.38	20
Type 4 > -20°C	96.9	1.26	7

# Interactions and Collaborations

## Gas Technology Institute

- > Founding Member - National Hydrogen Association
- > Member - U.S. Fuel Cell Council
- > DOE Executive Advisory Council for FreedomCAR
- > Secretary - SAE Fuel Cell Standards Committee
- > International Code Council Ad Hoc Hydrogen Committee
- > International Energy Agency Advanced Motor Fuels Annex
- > U.S. TAG to ISO/TC 197 (ISO/CD 15869) and ANSI/NGV2 on hydrogen vehicle cylinder standards
- > Technology exchange with numerous companies and organizations in U.S., Canada, Japan, China, India, and Europe
- > **Present on this work at various meetings:**
  - World Hydrogen Energy Conference (6/04), NHA Annual Meeting (04/04), others

## FuelMaker Corporation

- > NFPA committee on hydrogen fueling system fire safety codes

# Next Steps

- > Complete build-up and testing
  - Initially, fuel processor, primary compressor, and PSA system
  - Secondly, high pressure compressor, storage, dispenser
  - Fine tune system integration and controls
- > Target full system test by 1Q/2005
- > Work with partners on field testing and filling hydrogen fuel cell vehicles
  - Ongoing discussions with City of Chicago
- > Work with potential partners on additional systems
  - Several possible projects being evaluated for follow-on development and demonstration

# Conclusions

- > Efficient, compact fuel processing feasible
  - 75 to 80% efficiency is practical; up to 85% possible
- > Complete fill hydrogen dispenser algorithm developed and validated
  - Simple approach that avoids added cost, complexity
  - Technology transfer through license
  - Additional standards development needed
- > Fuel clean-up systems
  - Improved PSA packaging solutions needed
  - Membrane technology advances desired
- > Onsite hydrogen stations feasible
  - More cost savings needed over coming years

# Contact Information

William E. Liss  
Director, Advanced Energy Systems  
Gas Technology Institute  
1700 South Mount Prospect Road  
Des Plaines, IL 60018  
(847) 768-0753  
[william.liss@gastechnology.org](mailto:william.liss@gastechnology.org)

[www.gastechnology.org](http://www.gastechnology.org)

