

S&C FY02 ANNUAL REVIEW MEETING

LUT – Online Wall Measurement of Steel Tubes Using Laser-Ultrasonic Technology

Award #DE-FC07-99ID13651

Dr. Robert V. Kolarik II – The Timken Company

Dr. Marc Choquet – Tecnar Automation Ltee

S&C FY02

Kolarik & Choquet / 1

Project Description

- Design an on-line, non-contact sensor for measuring the **wall thickness & eccentricity** of hot steel tubing based on **laser-ultrasonic technology**
- Build a **cost effective, modular system** which could be easily upgraded or relocated
- Transition the technology to an industrial environment **demonstrating** the long-term **utility** of the **technology**

S&C FY02

Kolarik & Choquet / 2

Project Objectives/Goal

- **IOF need(s) addressed by this technology**

- Reduction of energy usage & gas emissions to produce tubing through increased efficiency & minimized scrap & rework

- **Objectives**

- Provide real-time, accurate wall thickness measurements
- Present full-length wall variation & eccentricity plots
- Deliver a robust system with excellent reliability & performance


- **Overall goal**

- Provide a sensor for application throughout the metals industries to reduce energy intensity of tubing manufacture

S&C FY02

Kolarik & Choquet / 3


Process Description



S&C FY02

Kolarik & Choquet / 4


Principle of Laser-Ultrasonics



S&C FY02

Kolarik & Choquet / 5

Description of LUT System



S&C FY02

Kolarik & Choquet / 6

Deployed LUT System



S&C FY02

Kolarik & Choquet / 7

Productivity Savings

■ Faster size checks

- Formerly, done with manual sampling - requiring 5 minutes: cut, quench, dress, measure, calculate & record, adjust & repeat
- Sampling limited to a few pieces, only at extreme ends
- With LUT, immediate wall display - every tube, full length - no loss of time or material


■ Better mill set-ups

- Reduced out of tolerance product - less scrap & rework
- Reduced troubleshooting time


S&C FY02

Kolarik & Choquet / 8


Material Savings



Desired Tube



Desired Tube
with Minimum
OD & ID
Clean-up Stock



Desired Tube
with Added
ID Clean-up Stock
for Eccentricity

S&C FY02

Kolarik & Choquet / 9

Technical Risks/Innovation

- **Technical risks**
 - Ability to capture echo at known temperature & position
- **Innovation**
 - Fiber optic coupling of lasers to tube
 - Real-time, non-contact measurement of temperature
 - Laser velocimetry for position determination
- **Advancement of state-of-the-art; over competition**
 - Radiation source gauges
 - source can't be switched off
 - limited on small o.d. tubing
 - can't be used if a mandrel bar is present inside

S&C FY02

Kolarik & Choquet / 10

Technical Hurdles

■ Development tasks

- Assemble a robust system for steel mill operation on a routine basis
- Design & build non-contact location measuring device
- Adapt a non-contact temperature measuring device for operation in the presence of high power IR lasers
- Design & build a control software for operation of the sensor by plant personnel
- Design & build data processing software
- Design & build data display software with network transfer of data

S&C FY02

Kolarik & Choquet / 11

Task Performance


Past Technical Milestones

Milestone	Due Date	Completion Date	Comments
<i>R&D Exploratory Report</i>	<i>11/24/1999</i>	<i>3/29/2000</i>	<i>Extended for grain size investigation</i>
<i>System Design Report</i>	<i>3/30/2000</i>	<i>3/29/2000</i>	
<i>System Integration & Testing Report</i>	<i>10/03/2000</i>	<i>6/30/2001</i>	<i>Delayed by late laser delivery</i>
<i>In-plant Testing Report</i>	<i>4/27/2001</i>	<i>10/22/2001</i>	<i>Limited scope to recover schedule</i>

S&C FY02

Kolarik & Choquet / 12


LUT – On-line Data Display



S&C FY02

Kolarik & Choquet / 13

LUT – Data Viewing Software



S&C FY02

Kolarik & Choquet / 14

LUT – Printable Report

LUT GAUGE REPORT

Client: XXXX
Order number: 0123
Tube number: 0123

Steel type: XXXX
Tube length: 23
Tube OD: 5

Process ID: ZZ
Note: XXXXX

Lower Wall Tolerance 0.505


Aimed Wall: 0.532

Upper Wall Tolerance 0.559

Minimum value: 0.503

Average value: 0.531

Maximum value: 0.556




Thursday, October 04, 2001

S&C FY02

Kolarik & Choquet / 15

LUT – Data Viewing Software




S&C FY02

Kolarik & Choquet / 16

LUT - Wall Pattern Results

Wall variation pattern verification



S&C FY02

Kolarik & Choquet / 17

LUT - Accuracy Results

Accuracy verification +/- 0.5% @ room temperature

Initial study - five tubes, one grade


Tube	Average Wall Thickness - inches			
	LUT	Final	Difference	%
1	0.401	0.400	0.001	0.25
2	0.395	0.392	0.003	0.77
3	0.396	0.395	0.001	0.25
4	0.396	0.395	0.001	0.25
5	0.396	0.393	0.003	0.76
Average % Difference =				0.46

Broad study - nine tubes each on 17 orders varying grade, o.d./wall

S&C FY02

Kolarik & Choquet / 18


LUT Data – Example A



S&C FY02

Kolarik & Choquet / 19


LUT Data – Example B



S&C FY02

Kolarik & Choquet / 20


LUT Data – Example C



S&C FY02

Kolarik & Choquet / 21

LUT Data – Example D



S&C FY02

Kolarik & Choquet / 22

Performance Merits

■ Reliability

- More than 100,000 tubes inspected since March deployment
- Availability - already at 92%, reasonable to approach 98%
 - 73% LUT online - percentage of production measured basis
 - 19% LUT unscheduled - system enhancement
 - 3% LUT scheduled - unavailable due to component repair
 - 2% LUT scheduled - system unable to measure
 - 3% LUT scheduled - communications failures

S&C FY02

Kolarik & Choquet / 23

Performance Merits


■ Cost reduction

- Derived from
 - reduced sampling & decision making time
 - reduced loss of material in sampling
 - reduced rework
 - reduced scrap & remanufacture
- Conservatively estimated at six-figure potential
 - verified, even from improved state since project start
 - actually exceeded by 5% in initial data

S&C FY02

Kolarik & Choquet / 24

Project Budget



S&C FY02

Kolarik & Choquet / 25

Commercialization

Commercialization path & partners

- Public announcement of availability of system made by Timken
- Commercialization agreement under final revision, including royalty terms
- Tentative decision made on commercializer/equipment builder
- Discussions underway for improvement of technology

S&C FY02

Kolarik & Choquet / 26

Commercialization

- **Price**
 - competitive with radiation gauges
- **Estimated return on investment**
 - 1-2 years, based on expected price & anticipated savings

S&C FY02

Kolarik & Choquet / 27

Path Forward

Future Technical Milestones

Milestone	Due Date	Completion Date	Comments
<i>Feature Extraction Report</i>	<i>7/31/2002</i>		<i>Task halted, findings in final report</i>
<i>Final Report</i>	<i>7/31/2002</i>		<i>Due date actually 10/31</i>

S&C FY02

Kolarik & Choquet / 28

Conclusion

- **Project results**

- Sensor system developed which meets target accuracy
- All technical objectives achieved
- Reliability acceptable for industrial use
- Performance has delighted customer
- Preliminary assessment shows savings achieved

- **Next phase**

- Continued use for process improvement for benefit capture
- Continued improvement for increase robustness & reliability

S&C FY02

Kolarik & Choquet / 29

S&C FY02

Kolarik & Choquet / 30

