

# Chapter 5 EERE Budget Formulation





Budget requests are for resources to get the job done.

Budgets must be convincing and real.

PMs need to be credible and strive to obtain all, but not more than they need.

EERE and PMs are involved in a series of steps to produce the budget.

Budget requests flow from plans.

#### **5.1 General Concepts**

The Congressional and DOE budget processes require that budget requests be submitted in accordance with a schedule and in a specific format. A narrative is submitted with each budget proposal, explaining the purpose and need for which the funding is requested. This is an opportunity for the program to obtain resources, both funding and, where required, personnel (FTE). Budget justifications should be compelling while remaining accurate and credible. While understating or underestimating the requirements and benefits are not in the best interest of the program, experience has proven that overestimating or overstating the requirements and benefits are also detrimental. Based on planning, the budget should represent bona fide contributions to the mission and strategic goals and objectives, and should be executable, *e.g.*, the work performed and the dollars spent within the budget year.

#### 5.1.1 Budgeting for Outcomes or Results

In today's performance-based management environment, budgets need to describe the outcomes or results that will be achieved for the funding received. Budgeting for inputs or expected expenses as in the past is no longer acceptable. This means that budget request narratives need to describe the benefits produced in terms of goals and objectives achieved related to the DOE and EERE missions. Budgeting for Research, Development, Demonstration and Deployment activities should address why those activities are important and what they are expected to achieve.

#### 5.1.2 Responding to Budget Calls

Budgeting is so schedule-driven that once the train leaves the station it does not stop. This means that program managers and their teams need to anticipate budget calls and conduct operational planning in collaboration with implementing (Field) activities in time to compile, integrate, balance, and characterize them in a timely fashion. This necessitates advanced budget planning by the program manager and his/her team. Program

management teams respond to "budget calls" issued from within the DOE and EERE organizations. These are often treated as fire drills. It need not be that way. If the operational plans for the year in which the funds are appropriated have been articulated, then what is already known is:

- the planned goals, objectives and milestones,
- the work assignments and procurement and financial assistance awards requiring funding, and
- the amount of funding required.

Tying the projects and milestones to the projected procurements and work assignments creates the program's Annual Operating Plan (see Planning and Program Implementation for discussions on the AOP). If the projected performers (labs, contractors, partners) have been involved in the planning process, there will be a common understanding of what needs to be done and their inputs with associated costs can be relatively easily rolled into the program's portion of the budget request.

#### 5.1.3 Estimating Funding Requirements

The amount of requested funding for all program work activities should be accurate given the nature of the task assignments and associated risks and uncertainties. The estimates should be based on experience with identical or similar work done in the past, or on an engineered approach in which the work is subdivided into all of its elements and each element's estimated cost is rolled up into the whole. As a general rule, the degree of uncertainty with respect to the required effort and expected outcomes decreases when moving from basic research to application research and development to demonstration to deployment. Additionally, cost estimates should be derived using a degree of rigor and objectivity supported by independent review commensurate with the importance and scale of the work assignment.

#### 5.1.4 Working with the OPBFA Budget Analyst

Each Program Office has an OPBFA Senior Budget Analyst assigned to support it who disseminates budget guidance to the program management team and assists it in developing budget requests. Budget language is very important and the OPBFA Budget Analyst can be very helpful in couching the narrative portion of the request in the most "attractive" terms. Working

openly with the OPBFA Budget Analyst can also result in the analyst helping effectively explain the program's budget at higher-level reviews.

#### 5.1.5 Defending the Budget Request

Prior to inputting the program's budget request, the Program Office conducts a review to adjust and balance the Programlevel budget request. Similarly, the Program Offices and the EERE leadership convene at the EERE level to readjust and rebalance the EERE request. As the budget request travels through the Department, through the Executive Branch and over to Congress, the program manager and his/her team are often asked to justify, defend, and/or clarify the budget request. They must be conversant with the rationale and details and be prepared to respond in a timely, consistent and appropriate manner, through channels, to minimize unnecessary or unwarranted reductions (marks). The DOE policy for budget formulation is contained in DOE O 130.1. An elaboration of the budget process, from formulation through defense can be found in Appendices B1 through B6 of this Guide. Refer to the specific SMS Information and Instruction sheets for each budget formulation step, what it entails, and how the program management team is expected to support it. The EERE Corporate Planning System and Data Center accommodates the budget planning and formulation process by providing 1) spreadsheets for projects, milestones and preliminary spending plans, 2) folders for budget request narratives and budget tables, and 3) graphics for entering, storing, retrieving, and adjusting the budget request and associated detailed information. Instructions for the use of these spreadsheets are contained in the CPS Desktop Reference Guide located in Appendix E of this guide and in the specific SMS Information and Instruction Modules for each step.

#### **Additional Information**

More detailed information on processes and best practices is contained in the Appendices to this guide and in the references listed below. Each of these represent useful sources of "how to" information and should be helpful in getting started.

Specific PM duties are spelled out in the EERE SMS Information and Instruction Sheets.

#### **Appendices:**

- Appendix B-1 The DOE Budget Process
- Appendix B-2 Corporate Review Budget Document
- Appendix B-3 OMB Passback and Appeal
- Appendix B-4 Congressional Q&As
- Appendix B-5 Impact and Capability Statements
- Appendix B-6 Congressional Committees
- Appendix E The CPS Desktop Reference Guide

#### **References:**


- DOE Budget Formulation Manual DOE O 130.1
- DOE Budget Execution Manual
- DOE Budget Formulation Handbook
- http://ee-intranet.ee.doe.gov/pbfa

#### 5.2 EERE SMS • Budget Formulation Stages

The key SMS steps in the FY 2005 budget formulation process are shown below. The process is designed to provide budget guidance as early as possible, to make major issues and concerns highly visible, to enable EERE management to make decisions in an efficient and timely manner, and to deliver a performance-based budget to the CFO on schedule. Budget formulation relies heavily on information derived from the planning process activities, especially the EERE Strategic plan and the Fall Multi-Year Planning Guidance.

Each of the steps shown in the diagram below is described in detail in the Information and Instruction Sheets that follow.

#### FY 2005 EERE Budget Formulation Stages



#### SMS REQUIREMENT

#### EERE CAPITAL BUDGET SUMMIT

In the Summer of 2003, BA provided guidance to the Field to develop conceptual designs for special capital projects. In November 2003, BA will meet with the appropriate Headquarters and Field organizations to review field submissions for proposed capital construction projects in excess of \$1 million. The review and preliminary approval will occur at the FY2006 Capital Budget Summit. Approved projects will be included in the FY 2006 Fall Multi-Year Planning Guidance. In addition, Regional Office Directors, the Golden Field Office, and the National Renewable Energy Laboratory (NREL) will inform the capital budget process whenever office leases and associated relocation costs can significantly impact program direction or program budget requests.

#### PROGRAM MANAGEMENT ACTIONS:

The program manager should be aware of, and be able to justify and defend any program requirements that are driving items in the capital budget. In order to do this, the program manager must have retained and be able to access and recall any inputs provided to capital budget calls.

#### EERE, GFO

#### Linking and tracking EERE and program level milestones to project level milestones Tracking of costed dollars Program portfolio management Automated program guidance Project tracking and reporting AFP process **AOP** development Corporate Planning System Multi-year program planning Management Reports Budget Narratives Lab Data Travel EERE Data Center uage, Q&As nd Ind DISCAS HQ DISCAS AL FDS PADS

#### **CPS/DATA CENTER INSTRUCTIONS:**

N/A

References: N/A

BUDGET FORMULATION EERE CAPITAL BUDGET SUMMIT

#### SMS REQUIREMENT

#### EERE FIELD BUDGET CALL

By January 14, 2004, EERE will send its FY 2006 Field Budget Call to the Field organizations to guide them in the preparation of their budget submissions. EERE's Field Budget Call supplements the Department's Field Budget Call issued by the CFO.

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should maintain continuous dialog with applicable points of contact at Field activities to ensure they understand their role in executing the program, and that their submission will reflect the work they have proposed.

#### EERE, CFO

Linking and tracking EERE and program level milestones to project level milestones



#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The Program Office's Budget Request Narrative and Budget Tables and Graphics folders should be used to baseline the program's budget and develop a Corporate Review Budget request that reflects program continuity and consistent rationale.

INPUT REQUIREMENTS: The OPBFA's program/budget analysts will prepare and input the program office's budget request. The program manager should review the program office request to ensure it properly reflects the program's requirements. Budget request text will be entered into the Budget Narratives folder in the EERE Data Center.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." General descriptions of the DOE budget process and budget document are in Appendices B1 and B2, respectively, of this Guide.

BUDGET FORMULATION EERE FIELD BUDGET CALL

#### SMS REQUIREMENT

#### EERE Spring Budget Summit

By March 15, 2004, EE-1 will hold a budget summit meeting for all Program Office and Regional Office Directors and GFO and NREL Directors to address issues affecting the preparation of the FY 2006 Corporate Review Budget Request (including capital budget requests), which is then submitted to the CFO.

Between October 2003 and March 2004, BA and the Program Offices will support Multi-Year Planning efforts by conducting Quality Management and program evaluations for the Spring Budget Summit that:

Identify key multi-year policy and planning issues based on strategic goals and program evaluations

Identify multi-year milestones and budgets needed to reach strategic goals and objectives

EERE, Regional Offices, Field Organizations

#### PROGRAM MANAGEMENT ACTIONS:

The program manager may be called upon to assist in the GRPA Data Call and Supporting Program analysis, which includes peer reviews and strategic issue paper preparation.

The programs will be required to provide information through a series of templates. The program manager will be asked to give presentations to explain and defend the budget.

#### Linking and tracking EERE and program level milestones to project level milestones Tracking of costed dollars Program portfolio management Automated program guidance Project tracking and reporting AFP process **AOP** development Corporate Planning System Multi-year program planning Management Reports Budget Narratives MARS Lab Data Travel EERE Data Center Appropriation Language, Q&As and Index

FDS

PADS

#### CPS/Data Center Instructions:

USES: The program management team should use its current project data in the CPS as a basis for developing a draft set of projects for the FY being planned.

INPUT REQUIREMENTS: Presentations should be entered into the data center presentations folder.

References:

**BUDGET FORMULATION** EERE Spring Budget Summit

J Drive

#### SMS REQUIREMENT

#### FIELD BUDGET SUBMISSION TO EERE AND THE CFO

Based on EERE's FY 2006 Fall Multi-Year Planning Guidance, the EERE Field Budget Call, the EERE Spring Budget Summit, EERE program guidance, and the Chief Financial Officer's (CFO) Field Budget Call and Handbook, the Field organizations will prepare and submit their FY 2006 budget proposals to EERE and the CFO by April 12, 2004

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should obtain and review the applicable portions of the Field budget submissions for validation against multi-year program plans and annual operating plans. This will ensure the Field has included the planned activities necessary to support the program. Additionally, the Field budget submission should be reviewed to ensure the identified activities, projects and tasks have been realistically priced. These reviews should be conducted prior to development of the program/Program Office's submission to the EERE portion of the Corporate Review Budget.

#### Field Organizations



#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The program management team needs to frequently review the program office's budget narrative and Budget Tables and Graphics to identify and respond to changes (marks) on the program request.

INPUT REQUIREMENTS: The OPES analyst enters all changes into the Data Center narratives folder.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." General descriptions of the DOE budget process and budget document are in Appendices B1 and B2, respectively, of this Guide.

**BUDGET FORMULATION** 

FIELD BUDGET SUBMISSION TO EERE AND THE CFO

#### SMS REQUIREMENT

# EE-1 Resource Decisions for Preparation of the Corporate Review Budget Request

By April 16, 2004, EE-1 will publish EERE priorities and resource decisions that will serve as guidelines to the Program Offices, Regional Offices, and GFO for the final preparation of the FY 2005 Corporate Review Budget Request.

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should review the priorities and resource decisions for potential impact on the program, and adjust the program's portion of the budget submission as necessary.

#### EE-1

Linking and tracking EERE and program level milestones to project level milestones



#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The program management team needs to frequently review the Program Office's budget narrative and Budget Tables and Graphics to identify and respond to changes (marks) on the program's request.

INPUT REQUIREMENTS: The OPES budget analyst enters all changes into the Data Center narratives folder.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." PROCESSES/BEST PRACTICES REFERENCES: General descriptions of the DOE budget process and budget document are in Appendices B1 and B2, respectively, of this Guide.

BUDGET FORMULATION

EE-1 RESOURCE DECISIONS FOR PREPARATION OF THE
CORPORATE REVIEW BUDGET REQUEST

#### **SMS REQUIREMENT**

# EERE CORPORATE REVIEW BUDGET REQUEST AND PERFORMANCE PLAN TO CFO

From early March to June 3, 2004, EERE will conduct budget and staffing-level impact analyses, ensure that Program Offices have cooperated with the Regional Office Directors to determine whether funding levels and performance planning commitments for field integration programs are practical and feasible, and prepare the FY 2006 Corporate Review Budget Request and Annual Performance Plan for submission to the CFO.

#### PROGRAM MANAGEMENT ACTIONS:

The program management team will be asked to provide a program-level submission and be prepared to justify and defend the program on short notice.

#### EERE, Regional Offices

Linking and tracking EERE and program level milestones to project level milestones Tracking of costed dollars Program portfolio management Automated program guidance Project tracking and reporting AFP process **AOP** development Corporate Planning System Multi-year program planning Management Reports MARS Budget Narratives Lab Data Travel EERE Data Center Appropriation anguage, Q&As and Index J Drive FDS PADS

#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The program management team needs to frequently review the program office's budget narrative and Budget Tables and Graphics to identify and respond to changes (marks) on the program's request.

INPUT REQUIREMENTS: The OPES budget analyst enters all changes into the Data Center narratives folder.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." General descriptions of the DOE budget process and budget document are in Appendices B1 and B2, respectively, of this Guide.

**BUDGET FORMULATION** 

EERE Corporate Review Budget Request and Performance Plan to CFO

#### SMS REQUIREMENT

#### EERE SUBMITS FY2006 BUDGET ISSUES TO THE CFO

Preparation of program budgets (including Department cross-cutting programs) and staffing levels that conform to the Secretary's Multi-Year Budget and FTE Guidance may bring out issues and options to be decided at the Corporate Review Budget meetings with the Deputy Secretary. EERE will utilize input from the Program Offices, Regional Offices and GFO, and staff from the Offices of the CFO, Policy, Management and Administration, OMB, and other organizations to help analyze issues and develop options for consideration by the Deputy Secretary. Issues should be resolved at the appropriate organizational level. EERE will submit any unresolved FY 2006 budget issues to the CFO by June 14, 2004.

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should be prepared to raise issues potentially impacting the program for submission to the CFO. The program management team should also be prepared to help analyze the issues raised during review of the budget submission and develop options for consideration.

#### EERE, Regional Offices, Field Organizations

Linking and tracking EERE and program level milestones to project level milestones Tracking of costed dollars Program portfolio management Automated program guidance Project tracking and reporting AFP process **AOP** development Corporate Planning System Multi-year program planning Management Reports MARS Lab Data Travel Budget Narratives EERE Data Center Appropriation Language, Q&As and Index J Drive Index DISCAS HQ FDS PADS

#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The program management team needs to frequently review the program office's budget narrative and Budget Tables and Graphics to identify and respond to changes (marks) on the program's request.

INPUT REQUIREMENTS: The OPES budget analyst enters all changes into the Data Center narratives folder.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." General descriptions of the DOE budget process and budget document are in Appendices B1 and B2, respectively, of this Guide.

**BUDGET FORMULATION** 

EERE SUBMITS FY2003 BUDGET ISSUES TO THE CFO

#### **SMS REQUIREMENT**


# CORPORATE REVIEW BUDGET REQUEST MEETING WITH THE DEPUTY SECRETARY

During July 2004, Secretarial Officers, the Office of the CFO, and the Office of Management and Administration will present issues and options by DOE Mission Area to the Deputy Secretary in a series of separate meetings. The EERE Budget Request and issues will be presented at the Energy Resources Mission Area meeting. EERE will be represented by the Assistant Secretary and BA. At follow-up meetings within this time period, these same groups return to present answers to questions posed by the Deputy Secretary in the initial meetings. In response to these meetings, the Deputy Secretary provides guidance and decisions on major issues and priorities.

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should be prepared to justify and defend the program budget submission.

#### S-2, EE-1, CFO, MA



#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The program management team needs to frequently review the program office's budget narrative and Budget Tables and Graphics to identify and respond to changes (marks) on the program's request.

INPUT REQUIREMENTS: The OPES budget analyst enters all changes into the Data Center narratives folder.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." General descriptions of the DOE budget process and budget document are in Appendices B1 and B2, respectively, of this Guide.

BUDGET FORMULATION

CORPORATE REVIEW BUDGET REQUEST MEETING WITH
THE DEPUTY SECRETARY

#### SMS REQUIREMENT

# BUDGET AND PERFORMANCE PLAN REVIEW BY THE SECRETARY

In late July 2004, following the corporate review of the budget previously described, the Secretary will meet with all the Secretarial Officers and the CFO to reconcile any remaining differences in final budget and FTE targets for FY 2006.

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should be prepared to justify and defend the budget and respond promptly to questions and issues raised. If detailed analysis and evaluation have been conducted and program plans are in place, this process will be facilitated.

#### S-1, S-2, S-3, CFO, MA

Linking and tracking EERE and program level milestones to project level milestones



#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The program management team should refer to the goals, objectives, milestones, projects and spend plan in the CPS and the budget narratives, tables and graphics in the Data Center to remain conversant with the program's plans, requirements, and representations.

INPUT REQUIREMENTS: All changes to the budget folder are prepared and entered by the OPBFA budget analyst.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual."

BUDGET FORMULATION

BUDGET AND PERFORMANCE PLAN REVIEW BY THE
SECRETARY

#### SMS REQUIREMENT

# FINAL OMB BUDGET REQUEST AND ANNUAL PERFORMANCE PLAN TO CFO

During August 2004, EERE will prepare its FY 2006 OMB Budget Request submission. EERE Program Offices, Regional Offices and GFO will work with BA to complete detailed budget justification narratives and request levels. Following a review by the Office of the CFO, EERE will respond to their comments and requests for changes. During this same time, the Office of the CFO will be working with EERE to prepare the FY 2006 Annual performance plan, which will accompany the budget through the OMB and Congressional budget processes. Performance measures included in this version of the Annual performance plan will reflect performance associated with the OMB Budget Request level.

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should be prepared to justify and defend the budget and respond promptly to questions and issues raised. If detailed analysis and evaluation has been conducted and program plans are in place, this process will be facilitated.

#### **EERE**

Linking and tracking EERE and program level milestones to project level milestones Tracking of costed dollars Program portfolio management Automated program guidance Project tracking and reporting AFP process **AOP** development Corporate Planning System Multi-year program planning Management Reports Budget Narratives MARS Lab Data Travel EERE Data Center J Drive FDS

#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The program management team should refer to the goals, objectives, milestones, projects and spend plan in the CPS and the budget narratives, tables and graphics in the Data Center to remain conversant with the program's plans, requirements and representations.

INPUT REQUIREMENTS: All changes to the budget folder are prepared and entered by the OPBFA budget analyst.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." General descriptions of the DOE budget process and budget document are in Appendices B1 and B2, respectively, of this Guide.

BUDGET FORMULATION
FINAL OMB BUDGET REQUEST AND ANNUAL
PERFORMANCE PLAN TO CFO


#### **SMS REQUIREMENT**

# OMB BUDGET REQUEST AND ANNUAL PERFORMANCE PLAN SUBMISSION

On September 3, 2004, the Office of the CFO will submit the Department's FY 2006 OMB Budget Request and Annual Performance Plan to OMB.

#### EERE, CFO

### Linking and tracking EERE and program level milestones to project level milestones



#### PROGRAM MANAGEMENT ACTIONS:

The program management team should be prepared to justify and defend the budget and respond promptly to questions and issues raised. If detailed analysis and evaluation has been conducted and program plans are in place, this process will be facilitated.

#### **CPS/Data Center Instructions:**

USES: The program management team should refer to the goals, objectives, milestones, projects and spend plan in the CPS and the budget narratives, tables and graphics in the Data Center to remain conversant with the program's plans, requirements and representations.

INPUT REQUIREMENTS: All changes to the budget folder are prepared and entered by the OPBFA budget analyst.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." General descriptions of the DOE budget process and budget document are in Appendices B1 and B2, respectively, of this guide.

BUDGET FORMULATION

OMB BUDGET REQUEST AND ANNUAL PERFORMANCE PLAN
SUBMISSION

#### **SMS REQUIREMENT**


#### **OMB BUDGET DEFENSE Q&A**

As part of its review of the Department's FY 2006 Budget Request and Annual Performance Plan, OMB may request briefings by program offices or written responses to specific questions. In mid-October 2004, EERE will defend its FY 2006 OMB Budget Request to OMB examiners. In late November, EERE will respond to OMB's passback (comments and requests for changes), drawing upon Headquarters, Regional Office, and Field organization personnel as needed.

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should be knowledgeable about all aspects of the program to make adequate presentations in defense of their budget. It is important that they be present and available to respond as necessary. If detailed analysis and evaluation has been conducted and program plans are in place, this process will be facilitated.

EERE, Regional Offices, Field Organizations



#### **CPS/Data Center Instructions:**

USES: The program management team should refer to the goals, objectives, milestones, projects and spend plan in the CPS and the budget narratives, tables and graphics in the Data Center to remain conversant with the program's plans, requirements and representations. They should also refer to the Q&A folder in the Data Center to review previous years' answers to OMB and Congressional questions.

INPUT REQUIREMENTS: All changes to the budget folder are prepared and entered by the OPBFA budget analyst.

References: A detailed description of the OMB Passback and Appeal process is located in Appendix B4

BUDGET FORMULATION OMB BUDGET DEFENSE Q&A

#### SMS REQUIREMENT

# CONGRESSIONAL BUDGET REQUEST AND ANNUAL PERFORMANCE PLAN SUBMISSION

In December 2004, EERE will submit its FY 2006 Congressional Budget Request to the Office of the CFO for inclusion in the Department's Congressional Budget Request. On February 4, 2005, DOE will submit its FY 2006 Congressional Budget Request and Annual Performance Plan to Congress. The Office of the CFO coordinates this submission

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should be knowledgeable about all aspects of the program to make adequate presentations in defense of his/her budget and or to provide inputs for Congressional testimony as requested. It is important that they be present and available to respond as necessary. If detailed analysis and evaluation has been conducted and program plans are in place, this process will be facilitated.

**CFO** 

#### Linking and tracking EERE and program level milestones to project level milestones Tracking of costed dollars Program portfolio management Automated program guidance Project tracking and reporting AFP process AOP development Corporate Planning System Multi-year program planning MARS Lab Data Travel Budget Narratives EERE Data Center Appropriation anguage, Q&As and Index J Drive Index DISCAS HQ DISCAS AL FDS PADS

#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The program management team should refer to the goals, objectives, milestones, projects and spend plan in the CPS and the budget narratives, tables and graphics in the Data Center to remain conversant with the program's plans, requirements and representations.

INPUT REQUIREMENTS: All changes to the budget folder are prepared and entered by the OPES budget analyst.

References: Responsibilities of program officials, including program managers, are contained in the DOE Order DOE O 130.1, "Budget Formulation Manual." General descriptions of the DOE budget process and budget document are in Appendices B1 and B2, respectively, of this Guide.

5-31

**BUDGET FORMULATION** 

CONGRESSIONAL BUDGET REQUEST AND ANNUAL PERFORMANCE PLAN SUBMISSION

#### SMS REQUIREMENT


# CONGRESSIONAL BUDGET REQUEST AND ANNUAL PERFORMANCE PLAN DEFENSE

From February to October 2005, the Department will defend its FY 2006 Budget Request and Annual Performance Plan to the Congressional committees through testimony and written questions and answers. EE-1 will appear and testify as requested by the committees that have jurisdiction or interest in EERE's programs. EERE Headquarters, Regional Office, and Field organization personnel will participate as needed to respond to all Congressional requests.

EERE, Regional Offices, Field Organizations

#### PROGRAM MANAGEMENT ACTIONS:

The program management team should be knowledgeable about all aspects of the program and understand the Congressional Q&A process in order to respond in an appropriate and timely manner.



#### **CPS/DATA CENTER INSTRUCTIONS:**

USES: The program management team should refer to the goals, objectives, milestones, projects and spend plan in the CPS and the budget narratives, tables and graphics in the Data Center to remain conversant with the program's plans, requirements and representations.

INPUT REQUIREMENTS: All changes to the budget folder are prepared and entered by the program office budget analyst.

References: A detailed process for responding to Congressional Q&As is located at Appendix B4.

BUDGET FORMULATION

CONGRESSIONAL BUDGET REQUEST AND ANNUAL PERFORMANCE PLAN DEFENSE