

Pre-Event Schedule

This document identifies the schedule of deliverables and activities that will occur before the Event begins.

Deliverable/Schedule Item	Date
Project Summary #1 due *	April 15, 2004
Preliminary team Web site due *	
Solar Decathlon Web site live and linked to team Web sites	June 1, 2004
Project Summary #2 due *	June 15, 2004
Schematic Energy Analysis Report due *	
Design Development Drawings and Submittals due *	
Solar Decathlon Pre-Event Workshop (Orlando, Florida)	January 3, 2005
Begin inspections at teams' Construction sites	January 2005
Project Summary #3 due *	February 8, 2005
Construction Drawings and Submittals due *	
Arrival and Departure Plan due *	
Computer Network Information Requirements due *	
Organizers interview teams for Event Program	March 2005 – June 2005

Team Registration *	Summer 2005
Final Project Summary due *	
As-Built Drawings and Submittals due *	August 9, 2005
Brief Contest Reports due *	
Meal Plans due *	

* See [Pre-Event Deliverables](#) for more information.

Summary of Revisions

November 2, 2004

- Added meal plans to list of items due on August 9, 2003.