



U.S. Department of Energy

OAK RIDGE NATIONAL LABORATORY

CHP Subcontractors Coordination Review Meeting



April 22, 2004
Oak Ridge National Laboratory's
Washington D.C. Office



CHP Awareness and Outreach

Energetics, Incorporated

www.energetics.com

Jan Brinch

410-953-6215

jbrinch@energetics.com

Description of Task(s)

- TASK 1. Planning and Coordination of the Annual CHP Roadmap Workshop
 - Annual gathering of all CHP Stakeholders (industrial, commercial, and institutional end users; manufacturers; project developers; non-profit and research organizations; local, state, and federal government officials)
 - Update on CHP technologies, markets, policies, and education/outreach efforts
 - Assessment of progress toward our 92 GW goal for 2010
 - Development of specific Activities and Action Plans for the next year, to be carried out by the CHP community and its allies
 - 2003 – Chicago, Illinois
 - 2004 – Austin, Texas

Task Description (cont.)

- TASK 2. Coordination of Education and Outreach Activities for Stakeholder Groups
 - CHP Team Meetings: 8/26; 12/10; 2/19; 3/25; and 5/20 (Planned)
 - DG/CHP Meeting Calendar Updates
 - Web-enabled text for CHP and USCHPA web sites (Presentations, Roadmap Results)

Task Description (cont.)

- USCHPA Exhibit Support – Ship, Staff, Materials
 - CHP Roadmap Workshop - 2003
 - PowerGen
 - World Energy Engineering Congress
 - CADER
 - Policy Day 2004 (Planned)
 - Roadmap Workshop – 2004 (Planned)
 - # People Reached – over 2,000

Task Description (cont.)

- Presentation

- “The Road to 92 GW – Implementing CHP in the USA” presented at 4th Annual International Conference on Distributed Energy and Combined Heat and Power, Rio de Janeiro, Brazil, October 2003

Task Description (cont.)

- Regional Roadmapping Support
 - Pacific Southwest CHP Roadmap – 1/04
 - New England CHP Roadmap – 3/04
 - Denver CHP Summit – 4/04
 - Mid-Atlantic CHP Roadmap – 7/04

Description of Progress Against Task(s)

- Roadmap Workshop – Planning for 2004 Underway
- CHP Team Meetings Held on Regular Basis
- USCHPA Exhibit “Scheduled” – More Distribution Needed
- Presentation Support as Requested
- Regional Roadmapping Support
- No Barriers to Implementation

FY03 Deliverables and Availability

- FY 03 Deliverables

- 2003 Chicago Roadmap Results – USCHPA and EPA Websites
- CHP Team Meeting Minutes – Available to Members Only
- Rio Presentation – WADE Website (Members Only)
- Regional Workshop Results – USCHPA and Regional Initiative/RAC Website

Coordination with Stakeholder Groups and Other Project Teams

- Coordination With Stakeholders and Other Project Teams
 - Roadmap workshop planning includes all CHP stakeholders
 - CHP Team, USCHPA Exhibit, and Regional Roadmapping involves all CHP stakeholders
 - Primary involvement with USCHPA, NEMW, IDEA, ACEEE, EEA, GTI (Others as appropriate)

FY04-05 Timeline



CHP Roadmap Workshop in Austin

◆ September 20-21, 2004

CHP Team Meetings

◆ May 20 - Monthly


USCHPA Exhibit

◆ May Policy Day ◆ Austin ◆ Power Gen

Regional Roadmap Support

◆ Denver Summit April 30

◆ Mid-Atlantic July 7&8



Questions?

- This slide should be left blank.
- Five minutes has been allotted for questions and answers.