







































Schedule & Remaining Tasks Verify optics & data transfer (6/4) Assemble components in cabin, conduct system & safety test (6/11) Import & transfer to Timken (6/18) Install & conduct training (6/25) Calibrate (7/2) Demonstrate & implement (7/9)





