

Pre-Event Deliverables (Contest 3 Details)

This document identifies the project deliverables that are due to the Organizers through the beginning of the Event. Click on the links for more details, including formatting and submission requirements, about each deliverable. Links to details about deliverables for which links were not provided will be provided in the future. To be considered “on time,” deliverables must arrive at their intended destination by 5 p.m. (mountain time) on the due date.

Deliverable	Due Date	Submit To
Project Summary #1 Preliminary Web Site	April 15, 2004	Email to ruby_nahan@nrel.gov
Project Summary #2 Schematic Energy Analysis Report Design Development Drawings and Submittals	June 15, 2004	Email to ruby_nahan@nrel.gov Mike Wassmer National Renewable Energy Laboratory Mail Stop 3214 1617 Cole Blvd. Golden, CO 80401
Project Summary #3 Construction Drawings and Submittals	February 8, 2005	Email to ruby_nahan@nrel.gov Mike Wassmer National Renewable Energy Laboratory Mail Stop 3214 1617 Cole Blvd. Golden, CO 80401
Arrival and Departure Plan		
Computer Network Information Requirements	February 8, 2005	Information to be provided
Team Registration	Summer 2005	Web site URL to be provided

[Final Project Summary](#)

August 9, 2005

Email to ruby_nahan@nrel.gov

[As-Built Drawings and Submittals](#)

August 9, 2005

Mike Wassmer
National Renewable Energy Laboratory
Mail Stop 3214
1617 Cole Blvd.
Golden, CO 80401

[Brief Contest Reports](#)

August 9, 2005

Email to michael_wassmer@nrel.gov

[Meal Plans](#)

Summary of Revisions

November 2, 2004

- Clarified by what time deliverables are due on due dates
- Added "Submit To" column for quick reference
- Added meal plans to list of items due on August 9, 2003.